
Page 1

Tactical Automated Mission Planning System
25 April 1997 http://tamps6.mugu.navy.mil:1080

CAPTAIN’s CORNER
by CAPT Ted Spilman

April 24th was truly a fine Navy day! As we briefed
TAMPS 6.1 at OTRR, VX-9 was preparing an F/A-18A
(OFP-10A) for the first Fleet live-fire of a SLAM with
TAMPS 6.1. The live-fire was a success! To the
combined PMA-258, VX-9, NAWC-WD, and TAMPS
6.1 team, our thanks for a job well done.

Congratulations to the entire 6.1 team for successfully
completing the OTRR milestones with flying colors!
Only by long hours and hard work was this possible. We
stopped the 6.1 product development nine months ago
when the Fleet identified the need for greater capability. In
a compressed schedule, the team designed in the required
changes and put us back on track to the future. This
responsiveness to the customers' needs is exactly what we
must nurture as a tenet of our Team. In addition, putting
quality on an equal level as schedule is a shift that will
serve us well for the future.

In completing OTRR, we have entered a new phase of our
business life. We now have product line for which there is
high demand. As a team, we must always be looking for
the process adjustments that will allow us to meet the
new challenges that this will bring. Expanding and
focusing on multiple product lines and controlling the
business with metrics are our new objectives.

TAMPS 6.2 is marching ever closer to PDR.
LCDR Dober has been selected to take over the IPT
beginning in the first week of May. This product is our
new Flagship and in reality is the "Payoff" load for the
6.X series. With 6.2 we will finally have a product that
may truly be used to conduct integrated strike planning.

Next week, we begin briefing the Pentagon concerning
transition to production parts of our ATIMS project. This
will be big challenge for CAPT(Sel) Mark Swaney and
his team as he joins TAMPS in the near future.

"How 'bout them Orioles!" - Spunk

UPCOMING EVENTS

4/28-5/2 OAG @ NSAWC Fallon
1 May TAMMAC PDR @ MDA
5-7 May 6.1 Lessons Learned @ PM
19 May ESC @ NAVAIR
19-23 May IPT & Leadership Offsite @ Pensacola
27-29 May 6.2 PDR @ PM
29 May TAMPS PMR

TAMPS HIGHLIGHTS
Seven Phases of a Product’s Life
Cycle — The Design Phase
by Paola Carrasco

The Design Phase. The SRR marks successful exit from
the Requirements phase and entry into the Design Phase.
During the Design phase, several milestones must be met:
FUIWG, PDR, ICWG, and CDR. Over the coming
weeks, we will examine this process.

The Fleet Users Interface Working Group (FUIWG) is the
process of obtaining Fleet representation concurrent with
the CONOPS defined during the Requirements phase and
user interface defined during initial high-level design.
Functional requirements documents and draft user interface
materials are prepared and inspected in preparation for the
FUIWG.

Successful exit of these inspections are considered entry
criteria for the FUIWG. The FUIWG suggests
improvements, if necessary, to the CONOPS and User
interface of each Statement of Requirement. The SOR
developer incorporates changes that do not appreciably
impact the SOR requirements, schedule, or cost. Changes
that impact the product are resolved by the product lead
and IPT lead before the changes are incorporated.
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AT FUIWG exit, Fleet users approve the CONOPS and
user interface. The SOR developers proceed with high
level design and preparation of PDR materials.

TAMPS WWW
http://tamps6.mugu.navy.mil:1080
keim%am@mr.chinalake.navy.mil

by Joe Keim

We have made several changes to the site: open access
Calendars, Status Reports, and contact list. An account is
no longer required to access these areas.

The new calendar feature is the web version of Now Up
To Date. If you submit calendar events, be sure to include:
event name, date and times, location, and point of contact
with phone number.

Coming Soon

Web phonebook with e-mail addresses. Tired of looking
for those important phone numbers while on travel, the
search is over!

IMPWG Web Page. As soon as we can collect the
presentations from the last IMPWG, we will put together
a small home page to include a calendar, contact list,
presentations, and miscellaneous documents.

TAMPS
PRODUCTS
TAMPS 6.0.5
by Jim Lacey/Jim Mueksch

In-Service Support Engineering

Fleet Support. The team at NRaD has been providing on-
site technical support to the F-14 MPM group at NAWC,
Pt Mugu and telephone support to the USS Independence
(CV-62) to resolve NID/IDB issues.

TAMPS 6.1
by Kathy Bailey/Jim Mueksch

Programmatics

We are currently supporting the OTRR, scheduled for
24 April 1997, with ADM Cook.

COMOPTEVFOR recommended an  interim fleet release
to CVW-1, CVW-9, and their CVs immediately, as well
as the supporting Weapon Schools, at the OTRR.

Interim fleet release to CVW-7 to support workups at
NSAWC Fallon.

In-Service Support Engineering

We are continuing our investigation into load device
problems (recognition, wiping cartridges and apparent loss
of interface with computer).

TAMPS 6.1.1
by Kathy Bailey/Jim Mueksch

Programmatics
We held a meeting with F/A-18, SLAM and JSOW to
discuss integration and testing of Ultra 2 hardware. Details
and schedule will be worked out during a 6.1.1 meeting
next week at Point Mugu. However, JSOW has opted to
wait until 6.2 to rehost to the new hardware.

In-Service Support Engineering

Engineering. Engineering drawing development for the
UltraSPARC is complete and presently going through
review at NRaD. The complete package will be forwarded
to the Program Office for review and distribution the week
of 21 April. The TAMPS Portable package (complete
detail drawings) is scheduled for completion by 5 May.

We are working with Eric Grigorian (Intergraph) on
development of the transit cases for UltraSPARC
workstations. NRaD has finished configuration of the
transit case and is awaiting Intergraph's input.

TAMPS 6.2
by LCDR Dober/Sandy Long

Programmatics

We are working all the 6.2 SORs and have resolved the
MP-LAN CONOPS issues. A revised FRD Part 1 will be
forwarded to PMA-233 for approval and signature. This
week, we attended the Sun hardware roadmap meeting and
supported the MDA/TAMMAC Core Extension meeting.

Testing

The SIPRNET connection necessary to support TAMPS
6.2 is moving slowly. However, we are working hard to
make this happen by July 1998, TAMPS 6.2 CDR.

We are still awaiting the prioritized list of 6.2 STRs.
Upon receipt of the prioritized listing, work will begin on
PEAs and cost estimates by STR.

TAMMAC
by Richard Busse/Pete Chmelir

HMI Style Guide. Completed a working draft of the
document and have submitted it for a preliminary review.
Comments will be incorporated this week and the Style
Guide will be submitted for inspection.

TAMPS/TAMMAC Core Extension Working Group
(CEWG). We met 21 April at MDA, St. Louis and were
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able to resolve many of the issues impeding successful
development and integration of TAMMAC CE into the
TAMPS Core.

• Develop combined schedule (TAMMAC, TAMPS
6.2, V-22, and F/A-18)

• Investigate integrated TAMPS/TAMMAC CE hard
freeze testing at St. Louis

• Defined process for providing access to TAMPS Core
Source Code as a developmental aid by 5 May

• TAMPS Team agreed there is no need to have
oversight of TAMMAC CE development, but does
require insight into design philosophy to aid in long
term maintenance of TAMMAC code

• Team agreed that performance requirements associated
with TAMMAC Core Extension be located in
TAMMAC ORD and TEMP (not TAMPS) - will
forward recommendation to PMA-209 and PMA-233

• MDA agreed to provide final software development
folders to TAMPS team (including unit and
functional test procedures to support final integration
testing and assumption of maintenance
responsibilities)

N-PFPS
by MAJ Steve Bennett/LT Brian Noyes

Attended PFPS Training given by Tyburn, Inc. at Eglin
AFB 21-22 April. Class was entirely made up of TAMPS
people. However, the training was an excellent overview
of all the various parts of PFPS, including the System
Administration, Database Administration, Combat Flight
Planning System, Falconview, Card Editor, and Combat
Air Drop modules. Most of the training was on PFPS
2.1, but the second day they went over all the changes and
new capabilities in 3.0. There are enough new capabilities
in 3.0 that it makes sense to target that for fleet release of
Navy PFPS, if the fleet has the hardware to support it.
We will survey the fleet at the upcoming OAG.

Wednesday was spent with the lead engineer from Tyburn
for PFPS and LTCOL Jake Thorn hashing out the details
of how they would support our initial needs. Just about
every minor change in functionality we suggested, they
openly accepted.

FOREIGN MILITARY SALES
by Ed Walters/Paola Carrasco

We are currently preparing materials for the French FMS
In-Process Review on 1 May.
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